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1.0 SUMMARY

This is the third monthly progress report. Six significant Phase IA events occurred this month. These
events are summarized in this section and discussed in detail in later sections of this report.

Geophysical Investigation (Task 2.1). The geophysical investigation was completed.
' Geological Investigation (Task 2.2). The geological investigation was completed.

Hydrogeological Investigation (Task 2.3). The hydrogeological investigation was
completed.

Hydrological Investigation (Task 2.4). The hydrological investigation was completed.
Surveying (Task 3). Surveying was completed.

Phase IA Report (Task 4). A draft of the Phase IA Report was completed and distributed
for review. '

Phase IB Investigation. Revisions to the proposal for the Phase IB investigation were
completed and submitted to USEPA on schedule.

*As agreed, the reporting period will be monthly through the fourth Friday of the month.
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

2.1 Sampling Activities Completed

All sampling activities in the Phase IA investigation had been completed already.

2.2  Other Tasks and Activities Completed

The other tasks and activities (sﬁbtasks) that were completed are described here.
Geophysical Investigation (Task 2.1). Data reduction and interpretation was completed.

Geological Investigation (Task 2.2). Preparation of boring logs and laboratory analysis
of soil samples was completed.

Hydrogeological Investigation (Task 2.3). Data compilation and preparation of well
installation reports was completed.

Hydrological Investigation (Task 2.4). Laboratory and geotechnical analyses of
sediments were completed; reduction and interpretation of field data were completed.

Surveying (Task 3). Missing points were surveyed. [See Section 6.2.] Data reduction was
completed. '

Phase IA Report (Task 4). A draff of the Phase 1A Report was completed and distributed
for review.

Phase IB Investigation. Revisions to the proposal for the Phase IB investigation were
completed and submitted to USEPA on the scheduled date of 10 September 1990.

3.0 JEOPARDY TASKS (Scheduled tasks not completed)

No tasks were in jeopardy as of 28 September 1990.

4.0 OTHER TASKS UNDERWAY (and on schedule)
The tasks that were underway (and on schedule as of 28 September 1990) are reported here.

Phase IA Report (Task 4). Review of the draft of the Phase IA Report continued.

5.0 DATA OBTAINED

The sampling results and other data obtained will be reported in the Phase 1A Report. Recall that, as
suggested by USEPA, grab samples were taken from the containerized running sands encountered
during the installation of bedrock monitoring wells RW-1 and RW-4. These samples were not obtained
in situ, but may serve as general indicators. These samples had been submitted for chemical,
geotechnical, and physicochemical analyses during the last reporting period (August 1990). The results
of these analyses have not yet been received, but will be reported when they are received.
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6.0 PROBLEM AREAS

The resolved, new, and potential problem areas are reported here.

6.1 Resolved Problem Area

The only outstanding problem area identified in August was resolved in this reporting period. The
problem and its resolution are explained here.

USEPA Required Revision bf the Proposal for Phase IB of the RCRA Facility Investigation

Review of the Problem. The USEPA requested revision of the Phase IB investigation of the
RFI Proposal. A revised proposal was due to USEPA on 9/7/90. This revision was drawing
resources away from work on the Phase 1A Report.

Resolution. The Phase IB investigation of the RFI Proposal was revised to address the
USEPA concerns and was re-submitted on schedule for approval.
6.2 New Problem Area

One new problem area was identified and resolved during the reporting period. The problem and its
resolution is reported here.

Several Key Survey Points Missed and Anomalies in Ground Water Levels Discovered

Review of the Problem. During data reduction it was discovered that several key points

(e.g., wells, piezometers) were missed by the surveyors during their initial field measurements.
In addition, during reduction of hydrological data, anomalous ground water levels were
discovered in several wells and piezometers.

Resolution. The points were surveyed. Ground water levels were re-measured in all
piezometers and monitoring wells on 9/13/90.

6.3 Potential Problem Areas

P

No potential problem areas were identified during this reporting period.

7.0 PROJECTED SCHEDULE OF TASKS (next two months)
The projected schedule (based on Figure 5-2 in Volume 1, Chapter 2 of the RCRA Facility

Investigation Proposal) is provided here. It covers the tasks to be performed in the next two months
(October and November, 1990), along with other comments or considerations.
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Target
—Date  Task#
1001080 4
11/5/90 1
11/1080 8
ongoing 9
ongoing 10
ongoing 1"
ongoing 12
ongoing 13

Task

Progress Report: 9/90

Comments/Considerations

Phase 1A Report

Mobilization for Phase IB is planned to begin
October Progress Report

Project Management

Data Management

Project Administration

Quality Assurance

Health & Safety Assurance

8.0 CHANGES IN WORK PLAN

No changes to the Phase IA investigation were made during the reporting period.

9.0 OTHER COMMENTS

The plans going forward into October and November include:
» completing and submitting the Phase 1A Report, and

 preparing to begin the Phase IB investigation.
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